SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:24 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 331 Const Calenda.r Day: 361 D.ate: 31-May-2013 Friday 0 4-SOFA:8001-igI.:2‘tl3.9
Inspector Name:  Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schram, Darryl Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 70- 80 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

| attended the staff meeting for 1 hour.

Under CCO 327, ABF surveyed the layout for E2 repair work, provided subcontractor support, detensioned
and cut rods for saddle install at shear key 1 and 2, and cleared the area on the pier for subcontractor to
set up E2 Mockup. See ABF EWB 12060.

ABF labor under CCO 327:

Adam Reeve-Engr-10 HR

Greg Anderson-Safety-2.5 HR

OE-ADAMS-CCOP on E2 Fix-8 HR ST-2 HR OT
OE-ZBYCZIK-SYA4 on E2 Fix-8 HR ST
IRNW-SMITH-IWSS on supt time-4 HR ST-1 HR OT

3-IWS on E2 Support Work:
IRNW-BISKNER-8 HR ST, IRNAP-CHAMBERLAIN-8 HR ST, IRNW-JACKS-8 HR ST

OE-TAYLOR-OEJ2 on 60 Ton at E2-8 HR ST

3-IWS on E2 Grinding flush bolts:
IRNW-DRAPER-6 HR ST-2 HR OT, IRNW-COCHRAN-8 HR ST-2 HR OT, IRNAP-MACDONALD-8 HR
ST-2HR OT

2-LBR3 on top deck ground floor E2 cleaning up:
LBR-AVILA-1 HR OT, LBR-V. HERNANDEZ-1 HR OT

3-LBR3 clearing area for E2 Mockup:
LBR-E.HERNANDEZ-4 HR ST, LBR-C. GARCIA-4 HR ST, LBR-1.GARCIA-4 HR ST

ABF Equipment under CCO327:

000424-TRUCK-8 HR ST
000772-TRUCK-8 HR ST
000055-TRUCK-1.5 HR ST
002417-TRUCK-8 HR ST-1 HR OT
000061-TRUCK-8 HR ST-1 HR OT
002154-HCESP-60 Ton Hydro-8hr ST
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Lindy Cindy Barge-8 HR ST-2 HR OT

Radios-18ea.

000431-ENGSV-Leica Total Station-8hr ST
000439-ENGSV-Leica Level-8hr ST

Bolt Tight and Pump-8hr

002002-ELGEN-Generator 220kw-8 HR ST-2 HR OT
Chainfalls-10hr

002246-SAW CH-Portable Bandsaw-8 HR ST-2 HR OT
Crew Boats-3.25hr

Tug Boats-1.25hr

FUEL FOR BOATS-1 HR

Under CCO314, ABF removed galvanizing from top of rods at base of T1. ABF EWB 12061.

ABF labor under CCO 314:
IRNW-IWSF-SPARKS-1hr ST
IRNAP-MA-8 HR ST
Engr-QUILLIN-2hr

ABF Equipment under CCO 314:
radios-3ea.

000061-TRUCK-engr-2 HR ST
Grinder-8hr

002342-ELGEN-Small Generator-8hr ST
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